

BadgerNet Update 2/6/17 (State Agencies)

All communications are first sent to you, the Single Point of Contact (SPOC). Please share this communication with the appropriate resources within your organization.

Good Afternoon,

Unfortunately, due to a delay in the core structure equipment, AT&T was unable to meet the February 1st launch date for transformation. However, circuit and equipment survey's will continue to be scheduled and completed by DET staff. Once the AT&T core network is complete, transformation will begin immediately. Please note, with AT&T continuing the survey process, it will speed up the transformation process once it begins. No installations will be completed or scheduled until after survey remediation is completed and the core network is operational.

We apologize for any inconvenience or confusion these changes may cause you!

Remember to share this communication within your organization.

Please feel free to contact us with any questions or issues at DOADETBadgerNet@wisconsin.gov, or visit the [BadgerNet portal](#) for more information.

Sincerely,
BadgerNet Team

