

What you should Know, Share, and Do

Know This!



414 State and Shared Agency locations remain in Scope; 385 (93%) completed as of 7/31/18. 29 remain to transform. 114 Authorized Users are in scope; 98 (86%) are completed to date. 16 remain to transform.

An updated summary report will be posted to the BadgerNet Customer portal by Thursday, August 9th <https://det.wi.gov/Pages/BadgerNet.aspx>

- A twelve (12) month minimum commitment is required for any circuit order or a termination penalty will apply which will be calculated at 50% of the price over the remaining Term.
- Customers wishing to cancel a BadgerNet order prior to install of the service, may be charged any costs incurred by the vendor during the processing of the order up to date of cancellation.
- Reminder that any customer location choosing an alternative solution from BadgerNet is expected to submit their BCN disconnect orders by August 15th. Customers were notified of this deadline in March communications, and have been contacted directly by the program team.
- AT&T has provided a schedule with target dates for shutdown of the BCN network. The program team will work with AT&T and our customers to ensure that sites are ready before confirming approval to proceed with the shutdown. Significant costs to the State of Wisconsin may be incurred if AT&T is unable to meet their schedule.

***Scheduling data is subject to change. Information provided is current as of 7/31/18.**

Share This!



Important that agencies meet critical dates necessary to meet the goals of BadgerNet and minimize financial impacts to the State of Wisconsin.

Importance of flexibility and responsiveness to all communications/requests confirming the scheduling of accelerated and ongoing transformation activities.

The State may incur additional charges for any sites not transforming to BadgerNet remaining on the current BCN network beyond August 15, 2018.

Do This!



Communicate your support of the decision making process with the resources within your agency responsible for BadgerNet activities.

Acknowledge your teams contributions and collaboration to date on BadgerNet, which is critical to the success of the program.

Provide feedback/questions to DOADETBadgerNet@wisconsin.gov with deployment/transformation questions/concerns.

Major Milestone

2018

July 31: Overall program completion rate at 94%; 1108 of 1185 in scope customers (State, AU, and TEACH) transformed.

What's Coming Up Next?

2018

August 15: Customers selecting alternatives to BadgerNet must be transitioned; AT&T will be discontinuing service on BCN and/or charging remaining customers.

Top Concerns

- Agencies selecting alternatives to BadgerNet meeting contractual deadline of August 15th when AT&T plans to commence disconnects from the BCN network.

Watch List

- **Watch for additional information to be posted to the BadgerNet website**
<https://det.wi.gov/Pages/BadgerNet.aspx>

BadgerNet Transformation Authorized Users as of August 8, 2018

Total # Sites	114*
Completed (89%)	99
Scheduled August	9
Pending Scheduling & Work in Progress	6
Cancellations**	15

*Total count (114) does not include cancellations; 1 cancelled added back to scope

****Important Reminder: Cancellation Charges (not all cancellations result in a charge, below is the criteria when charges would apply.**

- A twelve (12) month minimum commitment is required for any circuit order or a termination penalty will apply which will be calculated at 50% of the price over the remaining Term.
- Customers wishing to cancel a BadgerNet order prior to install of the service, may be charged any costs incurred by the vendor during the processing of the order up to date of cancellation.

Customer Site Name	City	Status	Customer Site Name	City	Status
ARNG-Mauston	Mauston	Completed on 7/2/18	ARNG – Camp Williams	Camp Douglas	Pending work in progress (Added back in scope as of 7/31/18)
ARNG - Sussex	Sussex	Completed on 7/11/18	ECB - Lampson WX TX	Trego	Completed on 8/6/18
ARNG - Elkhorn	Elkhorn	Completed on 8/2/18	ECB - Gresham WX TX	Gresham	Scheduled 8/9/18 @ 9 am
ARNG - Abbotsford	Abbotsford	Re-scheduled 8/9/18 @10:00am	ECB - Rhinelander	Sugar Camp	Scheduled 8/21/18 @2 pm
ARNG - Rhinelander	Rhinelander	Scheduled 8/10/18 @9 am	ECB - Wausau Radio	Wausau	Re-scheduled 8/27/18 @ 9:00am
ARNG - Neillsville	Neillsville	Re-scheduled 8/14/18 @11:00am	ECB - Sister Bay	Sister Bay	Re-scheduled 8/27/18 @1:00pm
ARNG - Mosinee	Mosinee	Scheduled 8/15/18 @ 8 am	UW - Marinette, Main Bldg	Marinette	Completed on 8/2/18
ARNG - Plymouth	Plymouth	Scheduled 8/20/18 @11:00am	UW - Madison (PE)	Madison	Pending Scheduling Transformation
ARNG - Medford	Medford	Pending resolution of telco dependency (AW/FR) after 9/10/18)	UW - Waukesha, Commons Building	Waukesha	Pending remediation –conduit/fiber/circuit date
ARNG - Clintonville	Clintonville	Pending fiber/circuit install date on 9/15 (Sept)			