

# Voice Over IP and Unified Communication Enterprise Roll-out Update

4-17-2017




Wisconsin Department of Administration

# Discussion Agenda

- ❑ Quick Recap on AT&T Hosted Solution and Costs
- ❑ Agency planning sessions
- ❑ Update on progress
- ❑ Device Options and Purchases
- ❑ Next Steps

# Re-Cap: Migration to Skype for Business



# Cost Comparisons

## Centrex

### Ave. Monthly Centrex Costs

Centrex Including Voicemail (Today)	<b>\$15.74</b>
Centrex Including Voicemail (July 1 <sup>st</sup> , 2017)	\$16.74



### Ave. One-Time Costs Centrex

Phone Installation	<b>\$92.00</b>
Standard Phone	\$52.00

## Skype for Business

### Monthly Costs Skype Options

Option	Rate
1. AT&T Skype Including Voicemail	<b>\$15.74</b>
2. AT&T Skype – Basic Phone No Voicemail	\$9.79

### One-Time Costs Skype

Phone Activation	\$30.00
Headset (wired)	\$36.00
Standard Phone	OR \$74.00
Advanced Phone	OR \$169.00



# Agency Planning Meetings

## 1) Review Capture Documents

- ✓ Billing Telephone Number commitments
- ✓ Agency Locations
- ✓ Identify People to Phone and Device Option
- ✓ Agency determines roll-out schedule

## 2) Question and Answers (softphone, Site Survey, ..)

## 3) Review VOIP Deployment Playbook and support documents


## 4) Device Options and when to procure

## 5) Next step kick-off with AT&T Project Manager

# Agency Rollout Process

## AT&T Project Mgr

- PM Agency Rollout
- Step by Step mgt
- Phone Implementation
- Cut Over testing
- Conversion
- Support turn-over



## Agency Admin Officer

- Comm to Dept
- Complete worksheets
- Coordinate device order
- Determine schedule
- Monitor AT&T progress

## DET Program

- Develop Playbook
- Coordinate AT&T's Rollout Progress
- Enterprise Progress
- Upgrade LAN
- Incident Support

# Cost Discussion

## ❑ Device Options: “one-device” policy

### ✓ Phone - (On Contract Now)

- Basic Phone - \$74
- Multi-line Phone - \$169
- Speaker - \$99

### ✓ Head Set (New Bid Ends 4-21)

- Basic (wired) - \$36
- Wireless - \$131

✓ Conference Room - \$1000 (or simple option: phone and speaker)

## ❑ Worker Profiles (which device?)

✓ **Managers** – desk phone, speaker and/or headset

✓ **Admin** – Multi-line phone

✓ Heads down **call center** – head set

✓ **Occasional** use / Multi user –desk phone

# Next Steps

- ❑ AT&T Contract – by March 15<sup>th</sup> – Complete!
- ❑ Agency Planning Meetings – Now
- ❑ Publish Communication Packet – released week of April 17th
- ❑ AT&T Project Manager Meetings – To Be Scheduled
- ❑ AT&T Skype for Business Data Center Build Out – by July 1st
- ❑ Agency Roll Out to start after AT&T data center complete