
AT&T SfB / VoIP Deployment Tracker

Total Migrated to AT&T Hosted SfB

1371 users



4/10/2018

Planning / Pre- Deployment Work	Target Date	Notes	Planning / Pre- Deployment Work.	Target Date	Notes
ETF	4/10/18	FOC date is 4/10	HEAB	3/21/18	Porting completed 3/21. MYW move-in is 4/5.
Public Service Commission	4/17/18	One-way audio UCS issue at MYW resolved. PSC readying for 5/17 move-in.	State Fair Park	TBD	Workbook received. Kickoff completed. Phones received. Scope limited to 20 users.
DOA Hearings and Appeals and DHA	4/4/18 5/17/18	DHA ported 4/4. Still planning WC.	DSPS/EAB	5/11/18	DSPS port request submitted 4/9. Goal to receive an FOC of 5/11 or earlier. CCA and ATM preparation.
Workers Comp DWD Pilot	3/29/18	Second pilot group ported 3/29.	Elections	TBD	Elections to determine next set of dates for next port request.
			DOA Pilot	TBD	Pending conversion of DET SIP trunk to IP Flex ETA TBD
DOT	3/23/18	Complete except for four numbers.	DHS Pilot	4/18/18	FOC requested for 4/18 pending
DFI	4/20/18	FOC date is 4/20	OSPD	TBD	AT&T processing workbook
DOR – Eau Claire	4/16/18	FOC date is 4/16			

AT&T SfB / VoIP News Items

- New UC Portal coming soon
- Updated Onboarding Workbook
- 911 Alerts with Location Info
- Dial Plan Updates
- Analog GWs for Fax, etc.
- Non AT&T Supported HW for Basic Profile
- Skype (Consumer) integration with Enhanced Profile
- Questions?

