



What you should Know, Share, and Do

Know This!



Customer Site Order Commitments are required by Friday - 10/14/16

Cutovers to new BadgerNet Network must be completed by 12/31/17


7% reduction effective 11/01/16 for BadgerNet State Agency and Authorized Users sites greater than or equal to 1.5Mb

BadgerNet Prices are effective the date of each site transformation

All communications on the BadgerNet project will be sent to your primary Point of Contact. The Point of Contact is responsible for distribution of communications to the users/customers for each agency or authorized user

Questions can be sent to the DOADETBadgerNet@wisconsin.gov

Share This!



Communicate to your internal customers the need to commit to new service and bandwidth increments by 10/14/16

Onsite contacts need to be identified to work with AT&T technical teams to install, test, and activate the new service

Check for information on the “BadgerNet Customer Portal” <https://det.wi.gov/Pages/BadgerNet>

Transformation deadline 12/31/2017

Do This!



Validate, verify and update the agency or authorized Customer Site spreadsheet

Be sure to include an onsite named resource and contact information who will work with AT&T to install service at your location(s) throughout transformation.

Utilize the agency and authorized user site spreadsheet tool for financial estimation and modeling

Identify any blackout periods that a site cannot transform

What’s Coming Up Next?

2016

- 10/14:** Deadline to submit Customer Site spreadsheets to DOA
- 11/1:** 7% reduction in effect for State Agencies & Authorized Users
- 2/1/17:** Transformation Begins

Top Concerns

Order Commitments received on time (10/14/16)

Agency resource commitments

Watch List

- **Watch for information to be posted to the new BadgerNet Customer Portal**
<https://det.wi.gov/Pages/BadgerNet>
 - **FAQs**
 - **Bandwidth Calculator**
 - **Rate Sheet**
 - **Other pertinent information**